
State of California Department of Transportation Page 1
10/20/08 Statement of Ongoing Contracts as of 11/04/08

08District

08-RIV-10-.2/6.7

08-RIV-10-8.1/24.2

08-RIV-15-8.2/23.9

08-RIV-15-40.0/40.7

08-RIV-15-/41.8

08-RIV-79-7.0/7.1

Fed Aid

HB4N

HA27

HA22

HE11

HB4N

HA21

Pgm Code

IN RIVERSIDE AND SAN BERNARDINO

COUNTIES AT VARIOUS LOCATIONS

IN RIVERSIDE COUNTY IN AND NEAR

BEAUMONT AND BANNING

IN RIVERSIDE COUNTY IN MURRIETA AND

LAKE ELSINORE FROM 0.9 KM SOUTH OF

ROUTE 15/215 SEPARATION TO 2.6 KM

NORTH OF ROUTE 15/74 SEPA

IN RIVERSIDE COUNTY IN CORONA FROM

0.5 KM SOUTH OF MAGNOLIA AVENUE

OVERCROSSING TO 0.6 KM NORTH OF

MAGNOLIA AVENUE OVERCROSSING

IN RIVERSIDE COUNTY AT VARIOUS

LOCATIONS

IN RIVERSIDE COUNTY NEAR AGUANGA AT

TEMECULA CREEK BRIDGE

Description 

INSTALL VEHICLE DETECTION STATIONS

CONSTRUCT BARRIERS

GRIND AND REPLACE SLABS

CONSTRUCT NEW RAMP AND WIDEN BRIDGE

INSTALL VEHICLE DETECTION SYSTEMS

ROCK SLOPE PROTECTION

Type Of Work

STEINY AND COMPANY INC

ALL AMERICAN ASPHALT ATTN

BRETT SCHULTZ

ALL AMERICAN ASPHALT JAMES M.

MC GEE PROJECT MANAGER

BEADOR CONSTRUCTION CO. INC.

CALIFORNIA PROFESSIONAL

ELECTRICAL ENGINEERING

BERT W SALIS INC.

Contractor

BALDWIN PARK CA 917060993

CORONA, CA 92878-2229

CORONA, CA  91718-2229

CORONA, CA 92883

SOUTH EL MONTE CA 91733

SANTEE, CA 92071

(626)338-9923

 

 

 

(626)452-8658

 

FATHI, ALI

YANG, CHAD

ABUGHARBIEH, IMAD

MANASRAH, FATHI

Resident
Engineer

 

(951)232-7259

(951)232-7638

(951)232-3610

 

(951)277-8582

 $2,937,124

 $14,910,801

 $9,050,044

 $13,513,199

 $1,120,000

 $643,545

Bid + CCOs

 $0

 $3,539,421

 $8,786,933

 $7,514,309

 $0

 $633,143

Comp To  date

 $0

 $246,367

 $1,373,995

 $949,243

 $0

 $1,836

This Month

05/01/08

02/01/08

09/07/07

11/21/07

06/23/08

10/03/06

Awarded

05/30/08

03/07/08

10/05/07

12/13/07

07/18/08

10/13/06

Approved

08/10/09

04/01/09

11/27/09

12/23/08

Est Comp

 0%

 33%

 61%

 42%

 0%

 0%

%Time

 0%

 24%

 95%

 56%

 0%

 0%

% Work 

 

 

 

 

 

PLANT EST

SATIS

Message

08-0K5004

08-1A9904

08-495204

08-452204

08-0J7104

08-450204

Contract 

  

ACIM-0010-(100)9

ACIM-015 -(150)6

STPL-5104-(032)N

  

  

  

--()

--()

 510-4 03-()

  

  

  

  

  

--()

  

  

SWPPP

SWPPP

WPCP

SWPPP

WPCP

SWPPP

P O BOX 8100

P. O. BOX 2229

1776 ALL AMERICAN WAY

26320 LESTER CIRCLE

9316 MABEL AVENUE

10769 WOODSIDE AVENUE, #205

2781 W RAMSEY STREET,

SUITE 7

9225 STELLAR CT., STE

B

9225 STELLER COURT

STE B

9225 STELLAR COURT,

SUITE B

BANNINE, CA 92220-3700

CORONA, CA 92883

CORONA, CA 92883

CORONA, CA 92883

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 2
10/20/08 Statement of Ongoing Contracts as of 11/04/08

08District

08-RIV-91-.6/1.2

08-RIV-91-5.3/6.6

08-RIV-91-21.5/21.6

08-RIV-177-/27

08-RIV-215-33.8/38.1

08-RIV-215-37.7/43.9

Fed Aid

HE11

HA25

HA22

HM1

HB4N

HB5

HB4C

HE11

Pgm Code

IN RIVERSIDE COUNTY NEAR CORONA  FROM

1.0 KM EAST OF ORANGE AND RIVERSIDE

COUNTY LINE TO 1.4 KM  WEST OF ROUTE

91 AND 71 SEPARATIO

IN RIVERSIDE COUNTY IN CORONA FROM

0.2 KM WEST OF LINCOLN AVENUE

OVERCROSSING TO EAST GRAND BOULEVARD

UNDERCROSSING

IN RIVERSIDE COUNTY IN RIVERSIDE ON

ROUTE 215 AND ON ROUTE 91

IN RIVERSIDE COUNTY NEAR DESERT

CENTER FROM ROUTE 177/10 SEPARATION

TO ROUTE 177/62 SEPARATION

IN RIVERSIDE COUNTY IN MORENO VALLEY

AND RIVERSIDE AT VARIOUS  LOCATIONS

IN RIVERSIDE COUNTY IN RIVERSIDE AND

MORENO VALLEY AT VARIOUS  LOCATIONS

Description 

REPLACE EXISTING BRIDGE

PLANTING AND IRRIGATION

PLACE RUBBERIZED HOT MIX ASPHALT

RUBBERIZED HOT MIX ASPHALT OVERLAY

INSTALL CHANGEABLE MESSAGE SIGN

WIDEN EXISTING FREEWAY

Type Of Work

SEMA CONSTRUCTION, INC.

P AND D LANDSCAPE MANAGEMENT

SERVICES

ALL AMERICAN ASPHALT

GRANITE CONSTRUCTION COMPANY

P T M GENERAL ENGINEERING

SERVICES INC

WASHINGTON/OBAYASHI

Contractor

LAKE FOREST, CA  92630

ORANGE CA 92868

CORONA CA 928782229

INDIO, CA  92203

RIVERSIDE CA 925137745

HIGHLAND, CA  92346

 

(714)835-4447

(951)736-7600

 

(951)710-1000

 

MANASRAH, FATHI

BENSON, DAVID

VERLENGIA, ROMANO

LOPEZ, JOE

Resident
Engineer

(951)277-8582

(957)232-6478

 

(951)538-9810

 

(909)275-0751

 $13,736,380

 $2,005,417

 $2,109,890

 $3,004,270

 $772,058

 $265,108,803

Bid + CCOs

 $11,719,158

 $1,799,998

 $0

 $10,900

 $0

 $262,880,078

Comp To  date

 $377,320

 $7,832

 $0

 $10,900

 $0

 $2,089,511

This Month

02/08/07

11/03/06

07/30/08

05/14/08

06/16/08

02/06/04

Awarded

02/27/07

12/05/06

08/19/08

06/02/08

07/16/08

02/24/04

Approved

04/17/09

12/24/10

01/16/09

12/17/08

Est Comp

 76%

 0%

 0%

 20%

 0%

 91%

%Time

 85%

 0%

 0%

 0%

 0%

 97%

% Work 

 

PLANT EST

SATIS

 

 

 

 

Message

08-456614

08-474104

08-0K9204

08-0K6304

08-453104

08-334844

Contract 

HP21-6054-(049)L

  

  

  

  

ACNH-215 -(219)9

 605-4 04-()

  

  

  

  

I-215 -(219)9

--()

  

  

  

  

ACNH-X065-(080)N

SWPPP

SWPPP

WPCP

SWPPP

SWPPP

SWPPP

6 ORCHARD SUITE 150

999 TOWN AND COUNTRY RD 4TH F

P O BOX 2229

38000 MONROE STREET

P O BOX 7745

P.O. BOX 600

9225 STELLAR COURT #5

464 WEST 4TH STREET

MS 1104

2351 WEST LUGONIA

AVENUE SUITE F

3474 NIKI WAY

CORONA, CA 92883

SAN BERNARDINO, CA

92401-1400

REDLANDS, CA 92374-5014

RIVERSIDE, CA 92557

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 3
10/20/08 Statement of Ongoing Contracts as of 11/04/08

08District

08-RIV-243-13.8/13.9

08-SBD-10-24.0/33.6

08-SBD-10-30.1/30.9

08-SBD-10-/39.1

08-SBD-10-/39.2

08-SBD-15-6.7/0

Fed Aid

HB71

HB4N

HB4N

HB4N

HA22

HB71

Pgm Code

IN RIVERSIDE COUNTY ABOUT 23.2 KM

SOUTH OF BANNING AT INDIAN VISTA

POINT

IN SAN BERNARDINO COUNTY IN COLTON,

SAN BERNARDINO, LOMA LINDA AND

REDLANDS AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN REDLANDS

FROM 0.3 MILE WEST OF EUREKA STREET

UNDERCROSSING TO 0.2 MILE WEST OF 6TH

STREET UNDERCROSSIN

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES ON ROUTES 15 AND 40 AT

VARIOUS LOCATIONS

IN SAN BERNARDINO AND RIVERSIDE

COUNTIES AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN FONTANA

AND RANCHO CUCAMONGA AT BASELINE ROAD

Description 

UPGRADE INDIAN VISTA POINT

WIDEN AND STRIPE RAMPS

INSTALL LIGHTING AND CURB RAMPS

INSTALL EXIT SIGNS AND PANELS

INSTALL EXIT NUMBERING SIGNS

CONSTRUCT SIDEWALK AND CURB RAMPS

Type Of Work

RSB GROUP INC. ATTN: SIMON

SEPEHRI

TERNO, INC.

CALIFORNIA ENGINEERING AND

CONTRACTING INC

HIGHLAND CONSTRUCTION INC.

POWELL CONSTRUCTORS

J F L ELECTRIC INC

Contractor

IRVINE, CA   92318

LA MIRADA, CA  90638

FOUNTAIN VALLEY CA 92708

ORANGE, CA  92868

FONTANA CA 92335

LOS ANGELES CA 900013915

 

 

(714)708-3544

 

(909)356-8880

(323)581-4400

VERLENGIA, ROMANO

OOI, KEE

GONZALEZ, ALFONSO

Resident
Engineer

(951)538-9810

(951)840-8323

 

(951)538-5218

 

 

 $318,121

 $9,582,626

 $224,658

 $728,480

 $712,435

 $133,651

Bid + CCOs

 $317,669

 $8,116,826

 $0

 $406,374

 $0

 $0

Comp To  date

 $0

 $589,509

 $0

 $190,483

 $0

 $0

This Month

02/09/07

06/28/07

06/09/08

04/18/08

10/03/08

09/16/08

Awarded

03/07/07

07/16/07

07/18/08

05/08/08

10/22/08

10/15/08

Approved

07/03/07

10/30/08

11/03/08

Est Comp

 100%

 95%

 0%

 78%

 0%

 0%

%Time

 100%

 84%

 0%

 56%

 0%

 0%

% Work 

 

 

 

 

 

 

Message

08-0C4004

08-384204

08-0C5904

08-0C3304

08-0C3314

08-0F3904

Contract 

  

ACIM-X071-(052)E

  

  

  

  

  

LN62-08 0-(2)

  

  

  

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

WPCP

WPCP

8 MCLAREN, SUITE #8

15701 HERENO AVENUE

16027 BROOKHURST ST STE G 240

133 PIXLEY STREET

8555 BANANA AVENUE

8257 COMPTON AVENUE

2781 W. RAMSEY

STREET, STE #7

790 VIA LATA, SUITE

100

15367 TAMARACK ROAD

BANNING, CA 92220

COLTON, CA 92324

VICTORVILLE, CA 92392

Accepted

Location
Storm Water
Plan



State of California Department of Transportation Page 4
10/20/08 Statement of Ongoing Contracts as of 11/04/08

08District

08-SBD-15-20.3/73.1

08-SBD-15-41.7/42.4

08-SBD-15-87.7/186

08-SBD-15-150.0/155

08-SBD-15-160.8/161.5

08-SBD-15-169.8/181.9

Fed Aid

HM3

HE11

HB4N

HB1

2010

201130

HA26

HA22  HB1

Pgm Code

IN SAN BERNARDINO COUNTY AT WEST

HESPERIA AND AT ROUTE 15/58

SEPARATION

IN SAN BERNARDINO COUNTY IN

VICTORVILLE FROM 1.0 KM SOUTH TO 1.0

KM NORTH OF MAJAVE DRIVE

IN SAN BERNARDINO COUNTY AT VARIOUS

LOCATIONS

IN SAN BERNARDINO COUNTY BETWEEN

HALLORAN SPRING OC AND HALLORAN

SUMMIT OC

IN SAN BERNARDINO COUNTY ABOUT 40 KM

SOUTH OF CALIFORNIA AND NEVADA STATE

LINE AT THE VALLEY  WELLS SAFETY

ROADSIDE REST AREAS

IN SAN BERNARDINO COUNTY NEAR WHEATON

SPRINGS FROM 2.4 KM SOUTH OF BAILEY

ROAD OVERCROSSING TO 1.2 KM NORTH OF

YATES WELL ROAD

Description 

PLACE HOT MIX ASPHALT CONCRETE

WIDEN BRIDGE, RAMPS AND SIGNAL

MEDIAN GRADING, DRAINAGE, RAILING

EXPLORATORY WORK, T/C & PAVEMENT

REPAIRS

RESTORE REST AREAS

CONSTRUCT TRUCK DESCENDING LANE

Type Of Work

BEADOR CONSTRUCTON COMPANY

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

GRANITE CONSTRUCTION COMPANY

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC.

DEN BOER ENGINEERING AND

CONSTRUCTION INC

LAS VEGAS PAVING CORPORATION

Contractor

CORONA, CA  92883

RIVERSIDE CA 925092405

WATSONVILLE CA 95077

RIVERSIDE, CA  92509-2405

THOUSAND PALMS CA 92276

LAS VEGAS NV 89103

 

(951)684-5360

(831)724-1011

 

(760)469-8923

(702)251-5800

MINA, EHAB

SARKIN, SUE

SANTOS, JOHN

SANTOS, JOHN F.

NGUYEN, KHOA

YUEN, MICHAEL

Resident
Engineer

(951)232-6415

(951)232-7826

(951)538-5315

(951)538-5315

(951)232-8611

(951)232-7522

 $216,673

 $5,589,135

 $27,872,408

 $1,500,000

 $6,687,840

 $61,470,845

Bid + CCOs

 $211,132

 $5,782,123

 $27,649,549

 $183,240

 $4,959,650

 $28,371,911

Comp To  date

 $0

 $2,648

 $416,110

 $6,748

 $366,644

 $5,267,398

This Month

04/18/08

03/16/07

10/19/06

03/04/08

11/29/07

10/26/07

Awarded

05/12/08

04/06/07

11/09/06

03/05/08

12/21/07

11/15/07

Approved

09/24/08

05/26/09

03/17/09

12/31/08

03/24/09

11/17/09

Est Comp

 100%

 0%

 80%

 63%

 58%

 32%

%Time

 100%

 0%

 99%

 12%

 73%

 46%

% Work 

COMPLETED

PLANT EST

SATIS

 

 

 

SUSPENDED

Message

08-0H1204

08-333904

08-0C0404

08-0L6604

08-0A6404

08-4393U4

Contract 

  

DPIL-0061-(025)

ACIM-015 -(149)E

  

ACIM-015 -(043)2

ACIM-015 -(042)2

  

--()

--()

  

ACIM-015 -(043)E

--()

  

  

  

  

--()

  

WPCP

SWPPP

SWPPP

  

SWPPP

SWPPP

2320 LESTER CIRCLE

1995 AGUA MANSA ROAD

P O BOX 50085

1995 AGUA MANSA ROAD

72 152 NORTHSHORE STREET STE

4420 S DECATUR BLVD

15367 TAMARACK RD

15367 TAMARAK ROAD

222 E. MAIN ST., STE

208

222 E. MAIN ST. SUITE

208

222 E. MAIN ST. STE

208

222 E. MAIN ST. STE

208

VICTORVILLE, CA 92392

VICTORVILLE, CA 92392

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

BARSTOW, CA 92311-2366

Accepted

09/29/08

Location
Storm Water
Plan



State of California Department of Transportation Page 5
10/20/08 Statement of Ongoing Contracts as of 11/04/08

08District

08-SBD-18-76.0/84

08-SBD-18-78.3/78.7

08-SBD-38-1.0/0

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

08-SBD-58-11.5/22.4

Fed Aid

HM1

HB4N

HB1

HA22

HA25

HM1

Pgm Code

IN SAN BERNARDINO COUNTY NEAR LUCERNE

VALLEY AND APPLE VALLEY  FROM 0.5

MILE NORTH OF CUSTER ROAD TO 0.3 MILE

SOUTH OF LAGUNA SECA

IN SAN BERNARDINO COUNTY NEAR LUCERNE

VALLEY FROM 0.3 MILE EAST TO 0.2 MILE

WEST OF HIGH ROAD

IN SAN BERNARDINO COUNTY IN REDLANDS

AT CHURCH STREET  INTERSECTION

IN SAN BERNARDINO COUNTY NEAR ESSEX

FROM 2.4 KM WEST OF FORTRESS WASH

BRIDGE TO 0.5 KM EAST OF ARDIS DITCH

BRIDGE

IN SAN BERNARDINO COUNTY IN NEEDLES

FROM L STREET TO 0.4 MILE WEST OF D

STREET OVERCROSSING

IN SAN BERNARDINO COUNTY ABOUT 14.6

MILES WEST OF BARSTOW FROM 4.2 MILES

EAST OF RUBBISH ROAD TO 2.3 MILES

WEST OF HIDDEN RIVER RO

Description 

REPLACE ASPHALT CONCRETE SURFACING

WIDEN AND HOT MIX ASPHALT OVERLAY

MODIFY SIGNALS AND LIGHTING

REHABILITATE PAVEMENT

HIGHWAY PLANTING AND IRRIGATION

JOINT SEAL PAVEMENT

Type Of Work

ORTIZ ASPHALT PAVING DAVID

ORTIZ

ORTIZ ASPHALT PAVING INC

PTM GENERAL ENGINEERING

SERVICES, INC.

GRANITE CONSTRUCTION COMPANY

ATTN: SHANE MOORE

DIVERSIFIED LANDSCAPE

MANAGEMENT INC

J MC LOUGHLIN ENGINEERING CO

INC

Contractor

COLTON, CA  92324

COLTON CA 92324

RIVERSIDE, CA  92503

INDIO CA 92203

RIVERSIDE CA 92503

RANCHO CUCAMONGA CA 91730

 

(909)386-1200

 

 

(951)734-6161

(909)944-1037

PARVINJAH, MOHSEN

TAHA, ISSA

SHAHIDI, SHAINE

SPRAY, MICHAEL

AL-KHATEEB, TAGHREED

Resident
Engineer

(951)232-7755

 

(951)840-8234

(951)232-7839

(951)232-6497

(951)232-7793

 $474,709

 $688,279

 $89,890

 $47,385,991

 $479,073

 $744,981

Bid + CCOs

 $419,944

 $0

 $0

 $26,798,992

 $396,750

 $541,703

Comp To  date

 $230,013

 $0

 $0

 $5,045,243

 $1,474

 $195,661

This Month

06/04/08

09/30/08

06/23/08

09/20/07

02/21/08

02/26/08

Awarded

06/20/08

10/15/08

07/14/08

10/05/07

03/12/08

03/14/08

Approved

11/03/08

12/26/08

06/05/09

08/26/11

11/07/08

Est Comp

 71%

 0%

 0%

 41%

 0%

 89%

%Time

 88%

 0%

 0%

 57%

 0%

 73%

% Work 

 

 

 

 

PLANT EST

SATIS

 

Message

08-0K6004

08-447704

08-0J1704

08-486304

08-0C5104

08-0H6004

Contract 

  

  

  

ACIM-040 -(054)8

  

  

  

  

  

--()

  

  

  

  

  

  

  

  

WPCP

SWPPP

WPCP

SWPPP

SWPPP

WPCP

P.O. BOX 883

P O BOX 883

5942 ACORN STREET

38000 MONROE STREET

12112 SEVERN WAY

10641 FULTON COURT

15367 TAMARACK ROAD

1110 RESEARCH DRIVE

SUITE A

222 E MAIN STREET,

SUITE 208

1110A RESEARCH DRIVE

15367 TAMARACK ROAD

VICTORVILLE, CA 92392

REDLANDS, CA 92374

BARSTOW CA 92311

REDLANDS, CA 92374

VICTORVILLE, CA 92392

Accepted

11/03/08

10/31/08

Location
Storm Water
Plan



State of California Department of Transportation Page 6
10/20/08 Statement of Ongoing Contracts as of 11/04/08

08District

08-SBD-60-3.4/3.5

08-SBD-62-17.1/17.8

08-SBD-62-31.1/31.5

08-SBD-62-55.0/79.5

08-SBD-62-83.0/95

08-SBD-62-137.3/142.3

Fed Aid

HB4N

HB1

HB4N

HM1

2010

201130

HM1

Pgm Code

IN SAN BERNARDINO COUNTY IN CHINO AT

MOUNTAIN AVENUE EASTBOUND  OFF-RAMP

IN SAN BERNARDINO COUNTY IN JOSHUA

TREE FROM SUNNY VISTA ROAD TO HALLEE

ROAD

IN SAN BERNARDINO COUNTY IN

TWENTYNINE PALMS FROM 0.1 MILE WEST

OF MOJAVE AVENUE TO 0.1 MILE EAST OF

ALPINE AVENUE

IN SAN BERNARDINO COUNTY FROM IRONAGE

ROAD TO 8.8 KM WEST OF ROUTE 177

JUNCTION

ROUTE 62 7.7 MILES WEST OF COLORADO

RIVER TO 2.7 MILES EAST OF IRON

MOUNTAIN ROAD NEAR VIDAL JUNCTION

IN SAN BERNARDINO COUNTY NEAR EARP

FROM 12.5 MILES EAST OF 62/95

SEPARATION TO 0.4 MILE WEST OF

ARIZONA STATE LINE

Description 

WIDEN EXISTING RAMP

WIDEN ROADWAY

INSTALL TRAFFIC SIGNAL

RESURFACE EXISTING PAVEMENT

REPAIR STORM DAMAGE

RUBBERIZED HOT MIX ASPHALT OVERLAY

Type Of Work

MR. DICK VOGELS PETERSON CHASE

GENERAL ENGINEERING

CONSTRUCTION INC.

VANCE CORPORATION

P T M GENERAL ENGINEERING

SERVICES INC

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC

FNF CONSTRUCTION INC.

SKANSKA USA CIVIL WEST

CALIFORNIA DISTRICT INC ATTN

MR TOMMY YOUNG

Contractor

IRVINE, CA  92614-5706

RIALTO CA 92377

RIVERSIDE CA 925137745

RIVERSIDE CA 925092405

TEMPE, AZ  85281

RIVERSIDE, CA 92509-2405

 

(909)355-4333

(951)710-1000

(951)684-5360

 

 

KAWWA, JABRA

ALIPANAH, FRED

GONZALEZ, ALFONZO

VERLENGIA, ROMANO

KAWWA, JABRA

Resident
Engineer

(951)276-1938

(909)289-2020

 

(951)538-5218

(951)538-9810

(951)276-1938

 $352,072

 $1,099,829

 $292,292

 $1,803,600

 $500,000

 $1,416,000

Bid + CCOs

 $125,111

 $191,452

 $0

 $1,812,973

 $0

 $1,354,226

Comp To  date

 $36,926

 $191,452

 $0

 $0

 $0

 $0

This Month

04/30/08

08/08/08

09/29/08

05/25/07

09/15/08

05/23/08

Awarded

05/14/08

08/25/08

10/28/08

06/14/07

09/15/08

06/12/08

Approved

11/18/08

12/05/08

10/05/07

10/01/08

10/02/08

Est Comp

 69%

 27%

 0%

 100%

 0%

 100%

%Time

 35%

 17%

 0%

 100%

 0%

 100%

% Work 

 

 

 

 

 

COMPLETED

Message

08-0C0804

08-476804

08-482604

08-0H6504

08-0M6404

08-0K5704

Contract 

  

ACHS-P062-(025)E

  

  

NH-    -(   )

  

  

  P0-62 0-(5E)

  

  

--()

  

  

--()

  

  

  

  

WPCP

SWPPP

WPCP

WPCP

  

WPCP

1792 KAISER AVENUE

2271 N LOCUST AVENUE

P O BOX 7745

1995 AGUA MANSA ROAD

115 SOUTH 48TH STREET

1995 AGUA MANSA ROAD

2023 CHICAGO AVENUE

SUITE B6

790 S. VIA LATA SUITE

100

6690 LA CONTENTA ROAD

2351 WEST LUGONIA

AVE., SUITE F

2023 CHICAGO AVENUE,

STE B6

RIVERSIDE, CA 92507

COLTON, CA 92324

YUCCA VALLEY, CA 92284

REDLANDS, CA 92374-5014

RIVERSIDE, CA 92507

Accepted

10/02/08

Location
Storm Water
Plan
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08District

08-SBD-66-19.9/20.4

08-SBD-83-.9/1

08-SBD-83-10.6/0

08-SBD-138-14.2/23.9

08-SBD-173-7.0/7.4

08-SBD-210-9.4/11

Fed Aid

HB71

HA21

HB1

HM1

HA23

HE11

Pgm Code

IN SAN BERNARDINO COUNTY IN RIALTO AT

THE INTERSECTION OF ROUTE 66 AND

PEPPER AVENUE

IN SAN BERNARDINO COUNTY IN CHINO AT

CHINO CREEK BRIDGE

IN SAN BERNARDINO COUNTY IN ONTARIO

AT PRINCETON STREET

IN SAN BERNARDINO COUNTY IN AND  NEAR

HESPERIA FROM PINE LODGE WEST

OVERHEAD TO 173/138 SEPARATION

IN SAN BERNARDINO COUNTY FROM 0.27 KM

EAST OF GRASS VALLEY ROAD TO  0.92 KM

WEST OF ARBON LANE

IN SAN BERNARDINO COUNTY AT RANCHO

CUCAMONGA ON ROUTE 15 AND ON ROUTE

210

Description 

CONSTRUCT CURB RAMPS AND CULVERT

ESTABLISH EXISTING PLANTING

REMOVE MEDIAN AND REPLACE LANDSCAPE

PLACE CHIP SEAL COAT

REPAIR PAVEMENT

MITIGATION PLANTING

Type Of Work

C S I ELECTRICAL CONTRACTORS

INC

PACIFIC RESTORATION GROUP INC

BELAIRE WEST LANDSCAPE INC.

GRAHAM CONTRACTORS INC

GRAND PACIFIC CONTRACTORS INC

JMA CONSTRUCTION CO.

Contractor

SANTA FE SPRINGS CA 90670

CORONA CA 92877

BUENA PARK, CA  90622

SAN JOSE CA 95159

CORONA, CA 92880

SEMI VALLEY, CA 93063

(562)946-0700

(951)734-9809

 

(408)293-9516

 

 

SPRAY, MICHAEL

EMUH, GODWIN

GADALLA, AMGAD

STOKES, RAY

SPRAY, MICHAEL

Resident
Engineer

 

(951)232-6497

(951)232-3706

(909)844-9731

(951)232-3748

(951)232-6497

 $466,900

 $203,350

 $82,850

 $790,850

 $691,275

 $786,775

Bid + CCOs

 $0

 $81,800

 $75,020

 $730,908

 $735,626

 $570,226

Comp To  date

 $0

 $10,060

 $0

 $218,433

 $167,244

 $0

This Month

06/23/08

02/08/08

05/02/08

03/28/08

05/05/08

09/21/07

Awarded

07/22/08

03/05/08

06/16/08

04/17/08

05/22/08

11/14/07

Approved

03/24/10

12/09/08

11/21/08

11/21/08

05/20/11

Est Comp

 0%

 29%

 0%

 94%

 92%

 100%

%Time

 0%

 40%

 0%

 97%

 98%

 72%

% Work 

 

 

PLANT EST

SATIS

 

SUSPENDED

 

Message

08-0A7404

08-449714

08-0H8414

08-0J6004

08-0G3204

08-204324

Contract 

  

  

  

  

ACST-4127-(004)E

  

  

  

  

  

  41-27 0-(4E)

  

  

  

  

  

--()

  

WPCP

WPCP

WPCP

WPCP

SWPPP

SWPPP

10623 FULTON WELLS AVENUE

P O BOX 77038

P.O. BOX 6270

P O BOX 26770

680 NORTH COTA STREET

6143 HOPE STREET

1110A RESEARCH DRIVE

790 SOUTH VIA LATA

SUITE 100

236 ORANGE SHOW RD

SUITE 109

236 ORANGE SHOW ROAD,

STE 190

1110A RESEARCH DRIVE

REDLANDS, CA 92374

COLTON, CA 92324

SAN BERNARDINO, CA 92408

SAN BERNARDINO, CA 92408

REDLANDS, CA 92374

Accepted

11/03/08

Location
Storm Water
Plan
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08District

08-SBD-215-4.8/6.5

08-SBD-259-/1.5

08-SBD-5506-/0

08-SBD-5708-/0

08-SBD-5724-/0

08-SBD-5726-/0

Fed Aid

HB5

HE11

HM1

HB4N

HA12

HA12

HA23

Pgm Code

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO AT VARIOUS LOCATIONS

IN SAN BERNARDINO COUNTY IN SAN

BERNARDINO FROM 0.1 MILE SOUTH OF

16TH STREET OVERCROSSING TO E STREET

OVERCROSSING

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE LOCATION FOR THE FUTURE

SOUTHERN REGIONAL LABORATORY AND

TRANSPORTATION MANAGEMENT CENT

IN SAN BERNARDINO COUNTY IN ANGELUS

OAKS AT THE CAMP ANGELUS MAINTENANCE

STATION

IN SAN BERNARDINO COUNTY IN YUCCA

VALLEY AT THE PARADISE VALLEY

MAINTENANCE STATION AT 6690 LA

CONTENTA ROAD

IN SAN BERNARDINO COUNTY IN ONTARIO

AND SAN BERNARDINO AT ONTARIO

MAINTENANCE STATION AND AT SAN

BERNARDINO MAINTENANCE STATION

Description 

WIDEN FREEWAY AND OVERPASSES

HOT MIX ASPHALT OVERLAY

CONSTRUCT PARK AND RIDE

UPGRADE MAINTENANCE FACILITIES

REHABILITATE EQUIPMENT BARN

CONSTRUCT 15 BUILDINGS

Type Of Work

MCM CONSTRUCTION INC.

BEADOR CONSTRUCTION COMPANY

INC

RIVERSIDE CONSTRUCTION COMPANY

INC

D R P NATIONAL INC

STEVENS CONSTRUCTION INC

D C HUBBS CONSTRUCTION

Contractor

NORTH HIGHLANDS, CA  95660

CORONA CA 92883

RIVERSIDE CA 92502

WEST COVINA CA 91791

LANCASTER CA 93534

YUCAIPA CA 92399

 

(951)674-7352

(951)682-8308

(626)859-1088

(661)948-1674

(909)790-2215

YOGARAJAH, MANNY

LENART, ELVIRA

FATHI, ALI

Resident
Engineer

(951)830-6864

 

(951)232-8949

 

(951)232-7259

 

 $81,812,880

 $393,700

 $3,147,245

 $938,000

 $818,900

 $631,660

Bid + CCOs

 $29,396,972

 $0

 $3,052,244

 $0

 $643,655

 $0

Comp To  date

 $2,578,222

 $0

 $42,928

 $0

 $299,717

 $0

This Month

11/21/07

05/08/08

11/15/07

08/26/08

05/30/08

09/30/08

Awarded

12/14/07

05/27/08

12/14/07

09/25/08

06/17/08

10/22/08

Approved

06/09/11

07/02/09

12/30/08

Est Comp

 32%

 0%

 0%

 0%

 66%

 0%

%Time

 36%

 0%

 0%

 0%

 79%

 0%

% Work 

 

 

PLANT EST

SATIS

 

 

 

Message

08-007174

08-0K6104

08-3770U4

08-479504

08-375304

08-0J6604

Contract 

PNRS-6208-(013)N

  

CMLN-6208-(014)E

  

  

  

L 62-08 0-(3N)

  

--()

  

  

  

--()

  

  

  

  

  

SWPPP

WPCP

SWPPP

  

  

WPCP

P.O. BOX 620

26320 LESTER CIRCLE

P O BOX 1146

2694 E GARVEY AVENUE S NO 350

530 WEST AVENUE L

37306 VISTA VIEW DRIVE

850 S. VIA LATA STE

100A

3474 NIKI WAY

2781 W. RAMSEY ST.

SUITE 7

COLTON, CA 92324

RIVERSIDE, CA

BANNING, CA 92220-3700

Accepted

Location
Storm Water
Plan
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08District

 $21,832,629 $445,889,293 $616,831,049

08-SBD-5730-/0

Fed Aid

HA13

Pgm Code

IN SAN BERNARDINO COUNTY IN FONTANA

AT THE SOUTHERN REGIONAL LABORATORY

AT 13970 VICTORIA STREET

Description 

CONSTRUCT NEW MATERIAL LABORATORY

Type Of Work

DJM CONSTRUCTION CO INC

Contractor

ANAHEIM, CA 92805

 

LENART, ELVIRA

Resident
Engineer

(951)232-8949

 $26,791,545

Bid + CCOs

 $6,079,276

Comp To  date

 $918,712

This Month

03/03/08

Awarded

03/21/08

Approved

02/27/12

Est Comp

 13%

%Time

 23%

% Work 

 

Message

08-0H2824

Contract 

  

  

  

Totals: Work This Month: Completed to Date:Authorized Final Amt: 

SWPPP

1540 SOUTH LEWIS STREET 3474 NIKI WAY

RIVERSIDE, CA 92507

Accepted

Location
Storm Water
Plan



08-0K5004

08-1A9904

08-495204

08-452204

08-0J7104

08-450204

08-474104

08-0K9204

08-456614

08-0K6304

08-453104

08-334844

08-0C4004

08-0C5904

08-384204

08-0C3304

08-0C3314

08-0F3904

08-0H1204

08-333904

08-0L6604

08-0A6404

Contract

08-RIV-10-.2/6.7

08-RIV-10-8.1/24.2

08-RIV-15-8.2/23.9

08-RIV-15-40.0/40.7

08-RIV-15-/41.8

08-RIV-79-7.0/7.1

08-RIV-91-5.3/6.6

08-RIV-91-21.5/21.6

08-RIV-91-.6/1.2

08-RIV-177-/27

08-RIV-215-33.8/38.1

08-RIV-215-37.7/43.9

08-RIV-243-13.8/13.9

08-SBD-10-30.1/30.9

08-SBD-10-24.0/33.6

08-SBD-10-/39.1

08-SBD-10-/39.2

08-SBD-15-6.7/0

08-SBD-15-20.3/73.1

08-SBD-15-41.7/42.4

08-SBD-15-150.0/155

08-SBD-15-160.8/161.5

Cnty Rt Pm

1

1

1

1

1

1

2

2

2

2

2

2

3

3

3

3

3

3

4

4

4

4

Page
Statement of Ongoing Contracts - Index



08-4393U4

08-0C0404

08-0K6004

08-447704

08-0J1704

08-486304

08-0C5104

08-0H6004

08-0C0804

08-476804

08-482604

08-0H6504

08-0M6404

08-0K5704

08-0A7404

08-449714

08-0H8414

08-0J6004

08-0G3204

08-204324

08-007174

08-0K6104

Contract

08-SBD-15-169.8/181.9

08-SBD-15-87.7/186

08-SBD-18-76.0/84

08-SBD-18-78.3/78.7

08-SBD-38-1.0/0

08-SBD-40-89.0/119

08-SBD-40-142.2/142.6

08-SBD-58-11.5/22.4

08-SBD-60-3.4/3.5

08-SBD-62-17.1/17.8

08-SBD-62-31.1/31.5

08-SBD-62-55.0/79.5

08-SBD-62-83.0/95

08-SBD-62-137.3/142.3

08-SBD-66-19.9/20.4

08-SBD-83-.9/1

08-SBD-83-10.6/0

08-SBD-138-14.2/23.9

08-SBD-173-7.0/7.4

08-SBD-210-9.4/11

08-SBD-215-4.8/6.5

08-SBD-259-/1.5

Cnty Rt Pm

4

4

5

5

5

5

5

5

6

6

6

6

6

6

7

7

7

7

7

7

8

8

Page
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08-3770U4

08-479504

08-375304

08-0J6604

08-0H2824

Contract

08-SBD-5506-/0

08-SBD-5708-/0

08-SBD-5724-/0

08-SBD-5726-/0

08-SBD-5730-/0

Cnty Rt Pm

8

8

8

8

9

Page
Statement of Ongoing Contracts - Index

08

District

 $1,632,673

Work Completed This Perio

 Statement of Ongoing Contracts -Summary

08District

 $616,831,049  $445,889,293

Statement of Ongoing Contracts - Federal Aid

Federal Aid 

FEDERAL AID (INTERSTATE)

FEDERAL AID (PRIMARY)

FEDERAL AID (SECONDARY)

STATE HIGHWAY

Category

 $176,960,555

 $265,608,803

 $14,204,474

 $54,671,748

 $105,385,469

 Bid + CCO

 $108,223,282

 $262,880,078

 $8,249,935

 $16,394,048

 $50,141,949

 Work Comp

District Total:

-I-

-F-

-S-

-SH-



District Work Completed This Perio

 Statement of Ongoing Contracts -Summary

Work completed this Period:  $1,632,673


	08

